On April 6, 2020, the South Carolina Public Service Commission (the “Commission” or “PSC”) approved Blue Granite Water Company’s (“BGWC” or the “Company”), formerly known
as Carolina Water Service, Inc., request for an increase in general rates and charges for its water and sewer services. As part of its Order, the PSC provided that:

“The Company shall also submit a separate report no less than semiannually reporting on all capital improvements made during the period to enhance customer service and to explain
the cost of such capital improvements.”

The following report provides the Commission with an update on all major capital improvements currently in progress during the reporting period.
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Blue Granite Water Company — South Carolina

Capital Improvement Projects Update
Water System Improvements

Description Location Engineer/Project Cost Cost Details Status Progress & Goal
Manager/Contractor
, GMC/A. Hopkins Drilling new well because of extremely . Drill new well in Q1 2021.
Hunter’s Glenn New . high cost of connection and City of Construction } .
Well Aiken, SC $722,831 Ak Iv allowi 059 Substantial completion expected Fall
© MccCall Brothers tken onty allowing emetgency ? 2021.
connection.
Ardurra
Engineering/A.
Hopkins
Waterline .
L.W., Inc. ” . .
Improvements — Anderson, $223,569 Rep.lacement of 3700 LF of 2 cast iron Closed Placed into operation 7-28-21.
. . SC pipe due to end of useful asset life.
Surfside Heights JC Wilkie
Construction
TBD
. GMC/A. Hopkins e .
EWT Rehabilitation Lakes\éfyhe, $139,528 Rehablhta;tlon O.f eilsliln\gNelfvated water Closed Placed into operation 8-11-21.
Suburban Contractors ower in Lake Wyle.

. . . . . Hydraulic modeling expected

Assqt/ System Lexington, DDC Engineering $167.378 Hydraulic modeling of I-20 water Engmoeermg duration is 6 months. Spring 2022
Modeling for I-20 SC system. 5% .
expected completion.
Rehabilitation of existing elevated water . o . .
EWT Rehab Gaston, SC BGWC $149,062 . Planning 5% Spring 2022 expected completion.
tower in Gaston, SC.
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Sewer System Improvements

Description Location Engineer/Project Cost Cost Details Status Progress & Goal
Manager/Contractor
GMC/A. Hopkins Point/Lateral repairs, gravity sewer
WWCS Rehabilitation = | -y g« | McClam & Associates | ¢ 35 line replacement, manhole Closed Placed into operation 5-31-21.
Friarsgate TBD rehabilitation, cure-in-place-pipe
(CIPP) and necessary site restoration.
ADC Engineering/A. | . .
. Hopkins Replacement of 1000 LF sanitary o . .
Effluent FM Replacement | Columbia, $186,750 sewer FM to 10” DIP and Air Release Englmeoermg Substantial compzletzli)n expected Q4 of
— Friarsgate SC Carolina Tap and Valve. 00% 021.
Bore
Inflow and infiltration study for the
. . . wastewater treatment plants,
Inflow & Igglllctiratlon (1&I) Various, SC GMC 1;:{110g1;efsrmg/A. $18,029 wholesale treatment gravity system, Closed Completed on 7-31-21.
Y p and wholesale treatment pump
stations throughout South Carolina.
Foxwood Improvement . GMC Dredging of the polishing pond at the . 0 Substantial completion expected Q3
Plan Fort Mill, SC Engineering/BGWC $248,309 Foxwood WWTP. Planning 5% 2022.
GMC/A. Hopkins P01nl:i/r1:atrerallare[r)§1r§t, izx;:}tly 1sewer
WWCS Rehabilitation — © repracement, ole. Construction | Substantial completion expected in Q4
Friarsgate Phase 2 Irmo, SC $917,203 rehablht.atlon, cu.re-m-place-plpe 0% 2001
McClam & Associates (CIPP), pipe bursting and necessary
site restoration.
WWCS Rehabilitation — | Georgetown, CCTYV, cleaning and engineering . o Substantial completion expected in Q4
Lincolnshire SC Hydrostructures $88,508 recommendation for repairs. Planning 50% 2021 for Phase 1 of the project.
WWCS Rehabilitation — CCTYV, cleaning and engineering . o Substantial completion expected in Q4
Shadowwood Cove frmo, SC Hydrostructures $46,043 recommendation for repairs. Planning 50% 2021 for Phase 1 of the project.
WWCS Rehabilitation — | Greenwood, CCTYV, cleaning and engineering . o Substantial completion expected in Q4
Highland Forest SC Hydrostructures $38,348 recommendation for repairs. Planning 50% 2021 for Phase 1 of the project.
WWCS Rehabilitation — Piedmont, CCTYV, cleaning and engineering . o Substantial completion expected in Q1
Valley Brook SC Hydrostructures $53,581 recommendation for repairs. Planning 50% 2022 for Phase 1 of the project.
WWCS Rehabilitation — Piedmont, CCTYV, cleaning and engineering . o Substantial completion expected in Q1
Canterbury SC Hydrostructures $57,182 recommendation for repairs. Planning 50% 2022 for Phase 1 of the project.
WWCS Rehabilitation — . CCTYV, cleaning and engineering . o Substantial completion expected in Q2
Fairwood Union, 5C Hydrostructures $33,934 recommendation for repairs. Planning 30% 2022 for Phase 1 of the project.
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WWCS Rehabilitation —
Briarcreek 2

Gaftney, SC

Hydrostructures

$15,888

CCTYV, cleaning and engineering
recommendation for repairs.

Planning 50%

Substantial completion expected in Q2
2022 for Phase 1 of the project.
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